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STANDARD FORM 30(continued)

A. The purpose of this bilateral modification is to incorporate Contract Change Proposal (CCP) 03-103, Soft Copy Technical
Order Distribution System, dated 11 Dec 02.

B. Part 1- THE SCHEDULE
(1) Section A - Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from $248,897,557 to $248,951,504 an
increase of $53,947.

(2) Section B — Supplies/Services and Price/Cost

FY 03 CLINs 3001 (Technical Services) is increased by $53,947, 3009AA (Award Fee) is increased by $1,461, 3009AB (Award Fee)
is increased by $1,754, and 3009AC (Award Fee) is increased by $292. Pages B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28,
B-29, B-30, B-32, B-33, B-34, B-35, and B-37 are hereby superseded by the attached replacement pages B-18, B-19, B-20, B-22, B-
23, B-24, B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, and B-37 marked “Modification P0O0097.”

The total estimated amount is changed from $459,090,556 to $459,402,815, a total increase of $312,260. Page B-38 (Summary) is
hereby superseded by the attached replacement page B-38 marked “Modification PO0097.”

(3) Section G — Contract Administration Data
Summary for the Payment Office

Funding in the amount of $53,947 is obligated with this modification and added to ACRN DA. Page G-1.3 is hereby superseded by
the attached replacement page G-1.3 marked “Modification P0O0097.”

(4) Section J — Attachment 1 — Statement of Work
Replace SOW Page 13 with the revised SOW page 13 marked “Modification PO0097.”
C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 03-105, dated
11 Dec 02. The contractor releases the government from any and all liability under this contract for further equitable adjustment
attributable to such facts or circumstances giving rise to the reference proposal.

O O T NS S N A Y T i
Modification PO0097
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CONTRACT] ESTIMATED
LINE ITEM DESCRIPTION QTY {UNIT | COST
(CLIN)
3001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 42,792,186

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost $ 42,738,239 $ 53,947 § 42,792,186
3002RESERVED(Operations and Maintenance) 1 \e} $ -
(Cost-Plus-Award Fee)
From Change To
Est. Cost
3003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.12M
3003AA|Cost-Plus-Fixed Fee
From Change To
3003AA01|Est. Cost $0 $0 $0
From Change To
3003AA02[Fixed Fee $0 $0 $0
3003 AB|Firm Fixed Price
From Change To
$ - $0 $0
3004RESERVED
3005/PRICE OPTION CLIN - 1 JO $ 183,018

WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3

From Change To
Est. Cost $ 183,018 $ 183,018

3006

PRICE OPTION CLIN - COMMUNICATIONS (MXB)
(Cost-Plus-Award Fee) SEE NOTE 4

JO $ 1,491,724

From Change To
Est. Cost $ 1,491,724 $§ - $ 1,491,724
3007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 6,706,377
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 6,706,377 $ 6,706,377
F08650-00-C-0005
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Page B-19

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
3008|IDATA REQUIREMENTS 1 JO $NSP
3009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
3009AA|Award Fee Pool Available/Earned $ 1,159,045
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,157,584 $ 1,461 $ 1,159,045
3009AB|Award Fee Pool Available/Earned $ 1,390,74a
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,388,993 $ 1,753 $ 1,390,746
3009AC|Award Fee Pool Available/Earned $ 231,703|
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 231,411 $ 292 $ 231,703
3009AD|RESERVED $ -
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3002)
From Change To
[Est. Cost
3009AERESERVED $ -
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AFRESERVED $ -
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ -
3009AG-3009A] RESERVED
3009AK|Award Fee Pool Available/Earned $ 4957
01 Oct 02 - 28 Feb 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 4,957 $ 4,957
3009ALAward Fee Pool Available/Earned $ 5,948
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 5,948 $ 5,948
F08650-00-C-0005
Modification PO0O097
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
3009AM|Award Fee Pool Available/Earned 3 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 991 $ 991 .
3009AN|Award Fee Pool Available/Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 40,401 $ 40,401
3009AP|Award Fee Pool Available/Earned $ 48,481
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 48,481 $ 48,481
3009AQ{Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 8,080 $ 8,080
3009AR|Award Fee Pool Available/Earned $ 182,837
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 182,837 $ 182,837
3009AS|Award Fee Pool Available/Earned $ 216,993
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 216,993 3 216,993
3009AT]|Award Fee Pool Available/Earned $ 36,085
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 36,085 $ 36,085
TOTAL PROPOSED AWARD FEE $ 3,326,267|
AWARD FEE (CLINS 3009AA-AC & 3009AG-AT) $ 3,326,267|
AWARD FEE (CLINS 3009AD-AT) $ 544,773

F08650-00-C-0005
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ESTIMATED COSTS (CLINS 3001 - 3008) (exclude 3002 & 3003) 51,173,305 —l
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003) 51,173,305 i
ESTIMATED COST (CLIN 3003) -
AWARD FEE (CLINS 3009AA - AC & 3009AG - AT) 3,326,267 |
Held in Contingent Liability

ESTIMATED COSTS (CLINS 3010AA - AE) ‘ 16,378,700
Total Funded Amount (CLINS 3010AA-AE) 16,378,700
TOTAL ESTIMATED AMOUNT FYO03 70,878,272 |
TOTAL FUNDED AMOUNT FY03 67,552,005 |

ESTIMATED COSTS (CLINS 3002 - 3008)  (exclude 3003)
ESTIMATED COST (CLIN 3003)

AWARD FEE (CLINS 3009AD - AT)

ESTIMATED COSTS (CLINS 3010AA - AE)

TOTAL ESTIMATED AMOUNT FYO03

F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM| DESCRIPTION QTY |UNIT | COST
(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 43,434,009
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 43,357,255 § 76,754 $ 43,434,009
4002i,TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 44,736,113
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost 3 44,659,359 $ 76,754 $ 44,736,113
4003RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.30M
4003 AA|Cost-Plus-Fixed Fee
From Change To
4003AA01(Est. Cost $0 $0 $0
From Change To
4003AA02[Fixed Fee $0 $0 $0
4003 AB|Firm Fixed Price
From Change To
$ - $0 $0
4004RESERVED
4005/PRICE OPTION CLIN - 1 JO $ 189,853
'WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 189,853 $ 189,853
4006/PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,546,020
(Cost-Plus-Award Fee) SEE NOTE 4 '
From Change To
Est. Cost $ 1,546,020 $ - § 1,546,020
4007[RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,857,070

(Cost-Plus-Award Fee/LoE)

From Change To
Est. Cost $ 1,857,070 $ - $ 1,857,070
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [UNIT [ COST
(CLIN)
4008|DATA REQUIREMENTS 1 JO $NSP
4009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009AAjAward Fee Pool Available/Earned ) $ 1,176,429
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,174350 $ 2079 $ 1,176,429
4009AB|Award Fee Pool Available/Earned $ 1,411,607
01 Mar 04 - 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,409,112 § 2495 $ 1,411,607
4009AC|Award Fee Pool Available/Earned $ 235,176
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 234,760 $ 416 § 235,176
4009AD{Award Fee Pool Available/Earned $ 1,211,695
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,209,616 $ 2,079 $ 1,211,695
4009AE[{Award Fee Pool Available/Earned $ 1,453,926|
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1451431 § 2495 $ 1,453,926
4009 AFAward Fee Pool Available/Earned $ 242,228
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 241,812 $ 416 $ 242,228
4009AG-4009A] RESERVED
4009AK]Award Fee Pool Available/Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 5,142 $ 5,142
4009AL|Award Fee Pool Available/Earned $ 6,170
01 Mar 04 - 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 6,170 $ 6,170
F08650-00-C-0005
Modification PO0097

Page B-24

F08650-00-C-0005

U00028
Page 8 of 21



CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
4009AM|Award Fee Pool Available/Earned 3 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN|Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP|Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ|Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 3 8,374
4009AR|Award Fee Pool Available/Earned $ 50,300
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 50,300 $ - 50,300
4009AS|Award Fee Pool Available/Earned $ 60,355
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 60,355 $ - % 60,355
4009AT|Award Fee Pool Available/Earned- $ 10,055
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 10,055 $ - 3 10,055
TOTAL PROPOSED AWARD FEE $ 5,964,602[
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) $ 3,056,753|

AWARD FEE (CLINS 4009AD-AT)

F08650-00-C-0005
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ESTIMATED COSTS (CLINS 4001 — 4008)

ESTIMATED COST (CLIN 4003)

(exclude 4002 & 4003)

AWARD FEE (CLINS 4009AA — AC & 4009AG - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

47,026,952 |
3,056,753 |
16,196,231

66,279,936 |

ESTIMATED COSTS (CLINS 4002 — 4008)
ESTIMATED COST (CLIN 4003)

AWARD FEE (CLINS 4009AD - AT)
ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

(exclude 4003)

48,329,056 |
3,141,390 |
16,196,231

67,666,677

F08650-00-C-0005
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CONTRACT] ESTIMATED
LINE ITEM| DESCRIPTION QTY [UNIT | COST
(CLIN)
5001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 44,619,671
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,539,960 $ 79,711 $ 44,619,671
5002)TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 45,959,041
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45,879,330 $ 79,711 § 45,959,041
5003RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M
5003 AA|Cost-Plus-Fixed Fee
‘ From Change To
5003AA01|Est. Cost $0 $0 $0
From Change To
5003AA02[Fixed Fee $0 $0 $0
5003 AB|Firm Fixed Price
From Change To
$ - $0 $0
5004RESERVED
5005{PRICE OPTION CLIN - 1 JO $ 195,441
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 195,441 $ 195,441
5006/PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,590,136
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,590,136 $ - $ 1,590,136
5007[RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,255,703
(Cost-Plus-Award Fee/LoE) -
From Change To
Est. Cost $ 1,255,703 $ - § 1,255,703
F08650-00-C-0005
Modification PO0097

Page B-28



CONTRACT ESTIMATED
LINE ITEM| DESCRIPTION QTY [UNIT | COST
(CLIN)
5008/ DATA REQUIREMENTS 1 PO |$NSP
5009]AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
5009AA|Award Fee Pool Available/Earned $ 1,208,545
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,206,386 $ 2,159 § 1,208,545 ,
5009AB|Award Fee Pool Available/Earned $ 1,450,140|
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,447,549 $ 2,591 § 1,450,140
5009AC|Award Fee Pool Available/Edrned $ 241,596|
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 241,164 $ 432 $ 241,596
5009AD|Award Fee Pool Available/Earned $ 1,244,821|
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,242,662 $ 2,159 8 1,244,821
5009AE|Award Fee Pool Available/Earned $ 1,493,670|
01 Mar 05 - 31 Aug 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,491,079 $ 2,591 $ 1,493,670
5009AFAward Fee Pool Available/Earned $ 248,849
01 Sep 05 - 30 Sep 05 (Associated with CLIN 5002)
From : Change To
Est. Cost $ 248,417 $ 432 § 248,849
5009AG[-5009A] RESERVED
5009AK{Award Fee Pool Available/Earned $ 5,293
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 5,293 $ 5,293
S5009ALiAward Fee Pool Available/Earned $ 6,352
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 6,352 $ 6,352
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
5009AM|Award Fee Pool Available/Earned $ 1,059
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5005)
From Change To
[Est. Cost $ 1,059 $ 1,059
5009AN|Award Fee Pool Available/Earned $ 43,066
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 43,066 $ 43,066
5009AP|Award Fee Pool Available/Earned $ 51,679
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 51,679 $ 51,679
5009AQ|Award Fee Pool Available/Earned $ 8,613
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 8,613 $ 8,613
5009AR|Award Fee Pool Available/Earned $ 34,011
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 34011 % - $ 34,011
5009AS|Award Fee Pool Available/Earned $ 40,810
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5007)
From Change To
[Est. Cost $ 40,810 $ - $ 40,810
5009AT|Award Fee Pool Available/Earned $ 6,799
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 6,799 $ - $ 6,799
TOTAL PROPOSED AWARD FEE $ 6,085,303[
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) $ 3,097,963|
AWARD FEE (CLINS 5009AD-AT) $ 3,185,022

F08650-00-C-0005
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ESTIMATED COSTS (CLINS 5001 — 5008)  (exclude 5002 & 5003)
ESTIMATED COST (CLIN 5003)

AWARD FEE (CLINS 5009AA ~- AC & 5009AG - AT)

ESTIMATED COSTS (CLINS 5010AA - AE)

TOTAL ESTIMATED AMOUNT FYO05

47,660,951

3,097,963
16,545,251

67,304,165

ESTIMATED COSTS (CLINS 5002 - 5008)  (exclude 5003)
ESTIMATED COST (CLIN 5003)

AWARD FEE (CLINS 5009AD - AT)

ESTIMATED COSTS (CLINS 5010AA - AE)

TOTAL ESTIMATED AMOUNT FYO05

49,000,321

3,185,022
16,545,251

68,730,594
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CONTRACT, ESTIMATED
LINE ITEM| DESCRIPTION QTY |UNIT | COST
(CLIN)
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 45,747,405
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45,664,616 $ 82,789 $ 45,747,405
6002,TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 47,125,146
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 47,042,357 $§ 82,789 $ 47,125,146
6003]RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $8.48M
6003 AA|Cost-Plus-Fixed Fee
From Change To
6003AA01|Est. Cost $0 $0 $0
From Change To
6003AA02/Fixed Fee $0 30 $0
6003AB|Firm Fixed Price
From Change To
$ - $0 $0
i} 6004RESERVED
6005[PRICE OPTION CLIN - 1 JO $ 201,214
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 201,214 $ 201,214
6006/PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,635,677
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,635,677 $ - $ 1,635,677
6007[RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,287,446
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,287,446 $ - $ 1287446
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM| DESCRIPTION QTY |UNIT | COST
(CLIN)
6008 DATA REQUIREMENTS 1 JO $NSP
6009/AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
6009AAlAward Fee Pool Available/Earned $ 1,239,089
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,236,847 $ 22428 1,239,089
6009AB(Award Fee Pool Available/Earned $ 1,486,792|
01 Mar 06 - 31 Aug 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,484,101 $ 2,691 $ 1,486,792
6009AC|Award Fee Pool Available/Earned $ 247,702]
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 247,254 $ 448 $ 247,702
6009AD{Award Fee Pool Available/Earned $ 1,276,404
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,274,162 $ 2242 % 1,276,404
6009AE|Award Fee Pool Available/Earned $ 1,531,569
01 Mar 06 - 31 Aug 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,528,878 $ 2,691 § 1,531,569
6009AFAward Fee Pool Available/Earned $ 255,163|
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6002) V
From Change To
[Est. Cost $ 254,715 $ 448 $ 255,163
6009AG-6009A] RESERVED
6009AK!|Award Fee Pool Available/Earned $ 5,450
01 Oct 05 - 28 Feb 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 5,450 $ 5,450
6009AL{Award Fee Pool Available/Earned $ 24,539
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 24,539 $ 24,539
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM[DESCRIPTION COST
(CLIN)
6009AM|Award Fee Pool Available/Earned $ 1,090
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 1,090 $ 1,090
6009AN|Award Fee Pool Available/Earned $ 44,300
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 44,300 $ 44,300
6009AP|Award Fee Pool Available/Earned $ 53,160
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 53,160 $ 53,160
6009AQ|Award Fee Pool Available/Earned $ 8,860
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 8,860 $ 8,860
6009AR[Award Fee Pool Available/Earned $ 34,871
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 34,871 $ $ 34,871
6009AS|Award Fee Pool Available/Earned $ 41,842
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 41,842 $ $ 41,842
6009AT|Award Fee Pool Available/Earned $ 6,971
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 6,971 $ $ 6,971
TOTAL PROPOSED AWARD FEE $ 6,257,802]
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) $ 3,194,666|
AWARD FEE (CLINS 6009AD-AT) 3 3,284,219]
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ESTIMATED COSTS (CLINS 6001 — 6008)  (exclude 6002 & 6003)
ESTIMATED COST (CLIN 6003)

AWARD FEE (CLINS 6009AA — AC & 6009AG - AT)

ESTIMATED COSTS (CLINS 6010AA - AE)

TOTAL ESTIMATED AMOUNT FY06

48,871,742 |
3,194,666 |
16,913,128

68,979,536 |

ESTIMATED COSTS (CLINS 6002 - 6008)  (exclude 6003)
ESTIMATED COST (CLIN 6003)

AWARD FEE (CLINS 6009AD - AT)

ESTIMATED COSTS (CLINS 6010AA - AE)

TOTAL ESTIMATED AMOUNT FY06

50,249,483 |
3,284,219 |
16,913,128

70,446,830
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SUMMARY
1. Total Phase-in Price
2. Total Estimated Amount - FY 00
3A. Total Funded Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF))
3B. Total Funded Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC))
4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 [exclude 2009AA-AC))
Total Funded Amount-FY02
(CLINs 2002-2010 [exclude 2009AA-AC))
SA. Total Estimated Amount - FY 03
(CLINSs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03
(CLINSs 3001-3010 [exclude 3009AD-AF])
5B. Total Estimated Amount - FY 03
(CLINSs 3002-3010 [exclude 3009AA-AC])
6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009AA-AC])
7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])
7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude SO009AA-AC])
8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 (exclude 6009AD-AFY)
8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC]))
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)
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142,597
35,223,527

70,704,392

75,609,926
75,328,979
70,878,272|
67,552,005|
66,279,936
67,666,677
67,304,165|
68,730,594|
68,979,536
70,446,830)

459,402,815
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PART | - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data Change Amount

DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400  $53,947 $61,348,376 |
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $472,700
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $61,451
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,815,168
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $19,688
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,744
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,649,011
DJ 5733400 303 83LE 252R1W 010000 554R0 3511 1F 662400 F62400 $183,018
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
Total FY03 $67,552,0086 |

PR’S obligated under this modification:
F700MS23040100  $53,947.00
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1.7.4.1 Develop and maintain a set of preventive maintenance work instructions for each ER instrumentation item.

1.7.4.2 Operate, maintain, and repair all UPSs at downrange locations. Maintain systems to manufacturers’ recommendations.

1.7.4.3 Ensure that technical systems and equipment are operationally ready for scheduled mission support.

1.7.4.4 Establish and update procedures for ESR, repair cycle compliance, DIFM tracking, and use of SRD.

1.7.4.5 Maintain the CAMS or its replacement, the IMDS. [ADPL A202A]

1.7.4.6 Provide CAMS/IMDS support including loading, modifying, and/or deleting equipment records, PMI schedule, and maintenance
personnel identification information.

1.7.4.7 Document into the CAMS/IMDS MDC system, within 3 working days, all maintenance activities generated by each work center.
1.7.4.8 Ensure CAMS/IMDS includes WUCs to the LRU level (pseudo and standard), part numbers and serial numbers (if applicable) of
equipment items and LRUs, job standards, work centers, and Contractor personnel. Create additional job standards for those not currently
existing or for new equipment.

1.7.4.9 Analyze CAMS/IMDS data on a periodic basis to determine RMAD of ER instrumentation. [CDRL A204]

1.7.4.10 Operation and maintenance on ER systems shall be performed using the most current version of technical orders, technical manuals,
and vendor manuals, as appropriate. Capability shall exist to utilize soft-copy as well as hard-copy documentation. The AFTO Form 22
(Technical Order Improvement Report and Reply) shall be used in the technical order revision process.

1.7.5 Systems Analysis

Provide systems analysis needed to maintain the technical capabilities of ER and anticipate and prepare for evolutionary changes of the Range
and Range customer requirements and missions.

1.7.5.1 Develop and maintain documentation defining the location, configuration, interfaces, essential functions, and representative
performance characteristics of all operational ER instrumentation. [CDRLs A205, A206A, A207A, A208, A209, ADPL A210A]

1.7.5.2 Review proposed instrumentation systems and architectures to determine how they conform to current and anticipated 45 SW mission
requirements.

1.7.5.3 Review new or proposed 45 SW mission requirements to determine how they can be accommodated by current and anticipated ER
instrumentation systems.

1.7.5.4 Develop recommendations for current or proposed instrumentation systems or architectures to better meet 45 SW mission requirements.
1.7.5.5 Verify instrumentation coverage plans are consistent with instrumentation capabilities, past performance under similar circumstances,
and EWR 127-1 requirements.

1.7.5.6 Analyze new vebhicle, stage, or launch trajectories and provide recommendations for optimizing instrumentation operation.

1.7.5.7 Collect and analyze instrumentation problem reports and performance data for each countdown and launch, identify significant trends
that require corrective action, determine potential root cause, and recommend corrective action to responsible organization. [ADPL A211A]}
1.7.5.8 Collect and analyze instrumentation accuracy data during routine calibration cycles between launch operations, identify significant
trends that require corrective action, determine potential root cause, and recommend corrective action to responsible organization. [CDRL
A205, ADPLs A206A, A207A]

1.7.6 Instrumentation Requirements

1.7.6.1 Requirements Processing. Maintain a single collection point for all RS for new or modified instrumentation capability. [CDRL A212]
1.7.6.1.1 Prepare RS for all PSP No-Can-Do responses when approved by the Range customer.

1.7.6.1.2 Evaluate each RS for completeness and accuracy and identify issues that might substantiate or mitigate the requirement.
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